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Mission Operations Schedule                            *******  PRELIMINARY  DRAFT *******
EOS Aura Project Code 424

FinishStart

Key Milestones1

4/17/024/17/02MOR5

12/19/0212/19/02FOR6

6/24/036/24/03Launch10

EPGS Phase 2 Operational11

11/30/0211/30/02AURA13

EDOS Operational14

1/10/021/10/02EDOS Aura Upgrade16

EMOS AURA17

4/1/014/1/01Delta SRR21

7/1/017/1/01Delta SDR26

EMOS System Builds - Ready for Use27

1/22/021/22/02Build A  (instrument requirements)28

4/20/024/20/02Build A.1  (correct DRs from Build A)29

8/1/028/1/02Build B  (Launch Release)30

11/30/0211/30/02Build B.1  (correct DRs from Build B)31

3/24/033/24/03Build B.2  (Ground System Freeze)32

IST33

3/2/031/13/03Installation34

3/2/033/2/03Ready for Use35

Institutional Systems (NCC, FDS)36

10/25/0210/25/02AURA Flight Dynamics System38

Ebnet39

9/30/029/30/02EPGS42

Simulators43

9/30/019/30/01AURA ETSF at EOC47

GS S/C Interface Tests48

2/7/022/7/02SCIF #149

5/8/025/8/02SCIF #250

9/12/029/12/02SCIF #351

2/7/032/7/03SCIF #452

4/22/034/22/03SCIF #553

Spacecraft Testing54

12/6/0211/7/02Thermal Vac Test61

Mission Tests62

9/15/029/15/02ETE Mission Sim #163

12/2/0212/2/02ETE Mission Sim #264
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